

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
General discussions w/ Mrs. Ashley about Eagle Project-during	Through October	1	2	Jordan B, Laurie Ashley	1	0	0	0	1	2
Read Eagle Project Workbook	11/10/2011	1	1	Jordan B	1	0	0	0	0	1
List of herbs from MOW received	11/17/2011	0.25	0.25	Jordan B	0.25	0	0	0	0	0.25
Meet w/ Mrs. Ashley and KAB rep. Receive original building plans	11/23/2011	1	5	Jordan B, Brian M, Susanna M, Laurie Ashley, Dana Owens	1	0	0	1	3	5
Copy original building plans	11/24/2011	0.25	0.25	Jordan B	0.25	0	0	0	0	0.25
Meet w/ Mr. Otto Sunderman-landscape	12/20/2011	1	4	Jordan B, Brian M, Susanna M, Matt OS	1	0	0	2	1	4
Take measurements of hardscape	12/29/2011	1.5	3	Jordan B, Brian M	1.5	0		1.5	0	3
Added existing hardscape to building plans to support new design	1/5/2011	3	3	Jordan B	3	0	0		0	3
Retake/confirm measurements & correct drawings	1/5/2012	0.5	1	Jordan B, Brian M	0.5	0	0	0.5	0	1
Copy final hardscape plans, deliver to landscape architect	1/7/2012	0.25	0.5	Jordan B, Matt OS	0.25	0	0	0.25	0	0.5
Contact ER physician to discuss sponsorship of AED device	1/12/2012	0.25	0.25	Jordan B	0.25	0	0	0	0	0.25
Take "before" photos of grounds/ research signage options	1/14/2012	2	4	Jordan B, Brian M	2	0	0	2	0	4
Proposal paperwork	1/14/2012	3	3	Jordan B	3	0	0	0	0	3
Proposal development	1/15/2012	6	6	Jordan B	6	0	0	0	0	6
Meeting with Mr. Culwell	1/24/2012	1	2	Jordan B, Jim C	1	0	0	1	0	2
Meeting with Mr. Culwell	2/7/2012	1	2	Jordan B, Jim C	1	0	0	1	0	2
Phone call with Mr. Culwell	2/18/2012	0.25	0.5	Jordan B, Jim C	0.25	0	0	0.25	0	0.5

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Completion of Fundraising Application and Phase Flowchart	2/19/2012	3	3	Jordan B	3	0	0	0	0	3
Scoutmaster Review	2/20/2012	1	2	Jordan B, B. Gautsch	1	0	0	1	0	2
Developed and sent letter to Mr. Shore for AED	5/14/2012	2	2	Jordan B	2	0	0	0	0	2
Meeting with Mrs. Ashley	5/30/2012	1	2	Jordan B, Mrs. Ashley	1	0	0	0	1	2
Meeting with Mr. Otto Sunderman	5/31/2012	0.5	1	Jordan B, Matt OS	0.5	0	0	0.5	0	1
Meeting with Mr. Chip Black- Project Introduction	6/1/2012	0.5	1	Jordan B, Chip Black	0.5	0	0	0	0.5	1
Meeting with Mr. Chip Black	6/5/2012	0.5	1	Jordan B, Chip Black	0.5	0	0	0	0.5	1
Development of General Shale donation package	6/7/2012	0.5	0.5	Jordan B	0.5	0	0	0	0	0.5
Delivery of General Shale donation package	6/8/2012	0.5	0.5	Jordan B	0.5	0	0	0	0	0.5
Developed fundraising request letters	6/9/2012	2	2	Jordan B	2	0	0	0	0	2
Compiled list of donors for mail merging over 3-day period. Consisted of 238 MOW & family suggestions, 100 businesses/restaurants, 50 neighborhood families, 16 city/county council members	6/9-6/11/2012	8	8	Jordan B,	8	0	0	0	0	8
Support of mail merge list	6/10/2012	2	2	Erica Britenburg	0	0	2	0	0	2
Stuffed, stamped, addressed 400 donation requests	6/10-6/12/2012	5	10	Jordan B, Erica Britenburg	5	0	5	0	0	10

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Mailed donation requests	6/12/2012	1	2	Jordan B, Erica Britenburg	1	0	1	0	0	2
Developed thank you letters	7/5/2012	2.5	2.5	Jordan B	2.5	0	0	0	0	2.5
Stuffed, stamped, addressed 1st thank you letters	7/5/2012	1	1	Jordan B	1	0	0	0	0	1
Development and email of Lowes donation package	7/7/2012	1	1	Jordan B	1	0	0	0	0	1
Correspondance with Mrs. Ashley regarding incoming donations	7/11/2012	0.25	0.5	Jordan B, Mrs. Ashley	0.25	0	0	0	0.25	0.5
Stuffed, stamped, addressed 2nd thank you letters	7/13/2012	2	2	Jordan B	2	0	0	0	0	2
Fill out fund appropriation form for County Council	7/15/2012	0.5	0.5	Jordan B	0.5	0	0	0	0	0.5
Meeting with Lowe's manager regarding acquisition of materials. \$250 + 30% discount in total	7/16/2012	1	3	Jordan B, Mrs. Ashley, Lowe's manager	1	0	0	0	2	3
Met with Alan Turner, General Shale manager. Received his commitment to support project with masonry products requested	7/17/2012	0.75	1.5	Jordan B, Alan Turner	0.75	0	0	0	0.75	1.5
Meeting with Jeff Walker of CE Sign Shop to discuss making of sign and got his commitment of donation	7/17/2012	0.75	2.25	Jordan B, Brian M, Jeff Walker	0.75	0	0	0.75	0.75	2.25
Attended County Council meeting, presented Eagle Project to acquire additional funds for project	7/17/2012	2.5	5	Jordan B, Susanna M	2.5	0	0	0	2.5	5
Communication with Mrs. Ashley regarding funds, contacts, and preferences	7/20/2012	1	2	Jordan B, Mrs. Ashley	1	0	0	0	1	2

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Called Elaine Reimels about acquisition and placement of AED	7/23/2012	0.25	0.5	Jordan B, Elaine Reimels	0.25	0	0	0	0.25	0.5
Stuffed, stamped, addressed 3rd thank you letters	7/24/2012	2	2	Jordan B	2	0	0	0	0	2
Meeting with KAB rep and Mrs. Ashley regarding final approval of design plans and processes	7/24/2012	1	5	Jordan B, Susanna M, Matt OS, Mrs. Ashley, Dana Owens	1	0	0	1	3	5
Search for contact information for building and sign permits	7/24/2012	0.5	1	Jordan B, Brian M	0.5	0	0	0.5		1
Meeting with General Shale and mason determining final materials required for sign, planter, patio	7/24/2012	2.5	10	Jordan B, Chip Black, Tim Anderson, Brian M	2.5	0	0	2.5	5	10
Meeting with Discout Bark, Co. regarding pricing of mulch	7/24/2012	0.5	1.5	Jordan B, Brian M, Brett Dixon	0.5	0	0	0.5	0.5	1.5
	7/24/2012	1	3	Jordan B, Brian M, Terry Whitten	1	0	0	1	1	3
Meeting with Troop Committee regarding progress of project	7/24/2012	1	8	Jordan B, Matt OS, Bob G, Terry R, Brian M, Jim C, Wilton B, Mrs. Otter,	1	0	0	7	0	8
Meet with Zappco Dirt regarding removal of dirt for project	7/25/2012	0.25	0.75	Jordan B, Brian M, Doug Zappatello	0.25	0	0	0.25	0.25	0.75
Update hours log	7/25/2012	2	2	Jordan B	2	0	0	0	0	2

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Planning&Development and Coding representatives Sherrie Williams and Alan Eklund to discuss permits. Concluded sign meets city zoning req & received copy of permit form. Should result in instant permit	7/26/2012	0.5	2	Jordan B, Brian M, Sherrie Williams, Alan Eklund	0.5	0	0	0.5	1	2
Meeting with Scott Stoller (Anderson EMS&Special Operations) regarding placement of AED and training course (see email dated 7/26)	7/26/2012	1	4	Jordan B, Mrs. Ashley, Scott Stoller, EMS employee	1	0	0	0	3	4
Meeting with Mrs. Ashley to discuss project status and to-do items (see email dated 7/26)	7/26/2012	0.75	2.25	Jordan B, Brian M, Mrs. Ashley	0.75	0	0	0.75	0.75	2.25
Update hours log & project documentation	7/26/2012	2	2	Jordan B	2	0	0	0	0	2
Meeting with Brett Dixon of Discount Bark Co. to discuss possible donation of mulch. Offers on table, decision yet to be made	7/27/2012	0.5	1	Jordan B, Brett Dixon	0.5	0	0	0	0.5	1
Phone call with Chip Black discussing plans for project, including mason availability and delivery of materials	7/27/2012	0.25	0.5	Jordan B, Chip Black	0.25	0	0	0	0.25	0.5
Meeting with Jeff Walker to discuss construction of sign and deliver vector graphic	7/27/2012	0.5	1.5	Jordan B, Brian M, Jeff Walker	0.5	0	0	0.5	0.5	1.5
Meeting with Zappco Enterprises clarifying grading of project area	7/28/2012	0.25	0.5	Jordan B, Doug Z	0.25	0	0	0	0.25	0.5

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Redraw sign to send to professional (required for building permit)	7/28/2012	1	1	Jordan B	1	0	0	0	0	1
Begin planning next week's goals	7/29/2012	0.5	0.5	Jordan B	0.5	0	0	0	0	0.5
Communication with Jason Smith regarding sign drawing for building permit	7/29/2012	0.5	1	Jordan B, Jason Smith	0.5	0	0	0	0.5	1
Meeting with Doug Zappatella of Zappco Enterprises to go over plans for grading and tree pulling	7/29/2012	0.25	0.5	Jordan B, Doug Z	0.25	0	0	0	0.25	0.5
Phone call with Scott Stoller regarding AED/CPR instructor certification	7/29/2012	0.125	0.25	Jordan B, Scott Stoller	0.13	0	0	0	0.125	0.25
Phone call with Matt OS regarding changes in final plans and landscaping	7/31/2012	0.25	0.5	Jordan B, Matt OS	0.25	0	0	0.25	0	0.5
Meeting with Matt OS about Eagle Project proceedings	7/31/2012	1	3	Jordan B, Brian M, Matt OS	1	0	0	2	0	3
Email Matt OS following up earlier discussion about pavers and footers	7/31/2012	0.5	1	Jordan B, Matt OS	0.5	0	0	0.5	0	1
Get April Cameron to sign permit application in place of Mrs. Ashley	8/1/2012	0.25	0.5	Jordan B, April C	0.25	0	0	0	0.25	0.5
AED/CPR Instructor Certification course with Marty Evans- EMT	8/1/2012	3	6	Jordan B, Marty Evans	3	0	0	0	3	6
Phone calls with Matt Otto Sunderman regarding acquisition of help for footer and pavers	8/1/2012	1.5	3	Jordan B, Matt OS	1.5	0	0	1.5	0	3

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Contact Jeff Hasley of Victory Stanley, Inc. asking about bench acquisition	8/1/2012	0.25	0.5	Jordan B, Jeff Hasley	0.25	0	0	0	0.25	0.5
Contact United Rental about acquiring edging trencher for beds	8/1/2012	0.125	0.25	Jordan B, United Rentals	0.13	0	0	0	0.125	0.25
Go to Lowes to buy RoundUp and marker flags	8/1/2012	0.5	0.5	Jordan B	0.5	0	0	0	0	0.5
Acquire rental trencher from United Rentals	8/2/2012	0.25	0.5	Jordan B, United Rentals	0.25	0	0	0	0.25	0.5
Work on weed spraying and edging trenching at MOW	8/2/2012	3	9	Jordan B, Brian M, Matt OS	3	0	0	6		9
Meeting with John Glenn, Sr. regarding plumbing options. Will get back in touch	8/2/2012	0.5	1	Jordan B, John Glenn, Sr.	0.5	0	0	0	0.5	1
Continue spraying and trenching	8/2/2012	3	6	Jordan B, Wil Magaha	3	3	0	0	0	6
Obtain sign permit from Building and Planning dept. (Sherrie Williams)	8/2/2012	0.5	1	Jordan B, Sherrie Williams	0.5	0	0	0	0.5	1
Speak with Jeff Hasley regarding benches and acquisition	8/7/2012	0.25	0.5	Jordan B, Jeff Hasley	0.25	0	0	0	0.25	0.5
Speak with Chip Black about new masons	8/8/2012	0.125	0.25	Jordan B, Chip Black	0.13	0	0	0	0.125	0.25
Email Mrs. Ashley about bench acquisition	8/8/2012	0.5	1	Jordan B, Mrs. Ashley	0.5	0	0	0	0.5	1
Call Matthew McAlister about mason work and footings	8/13/2012	0.125	0.25	Jordan B, Matthew McAlister	0.13	0	0	0	0.125	0.25

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Meeting with Matthew McAlister detailing what he would be able to do regarding footers and mason work	8/13/2012	1.25	3.75	Jordan B, Brian M, Matthew McAlister	1.25	0	0	1.25	1.25	3.75
Workday #1: Doug Zappitelli dug footers, graded land, removed flora	8/15/2012	7	14	Jordan B, Doug Z	7	0	0	0	7	14
Workday #1: Finish Cleanout of footers, prepare patio area, logistics	8/15/2012	6	12	Jordan B, Brian M	6	0	0	6	0	12
Thomas Concrete: try to get cement for pouring footer	8/16/2012	1	1	Jordan B	1	0	0	0		1
Meet with Ronnie Stancil about helping with project. Willing to do whatever, may be able to help with pavers	8/16/2012	1	3	Jordan B, Brian M, Ronnie Stancil	1	0	0	1	1	3
Workday #2: Matthew McAlister made rebar frame for sign footer, helped build frame for garden footer	8/16/2012	4	12	Jordan B, Brian M, Matthew McAlister	4	0	0	4	4	12
Check on delivery from Thomas Concrete	8/17/2012	1	1	Jordan B	1	0	0	0	0	1
Workday #3: Pour concrete	8/17/2012	2	5	Jordan B, Matthew McAlister, Thomas Concrete rep	2	0	0	0	3	5
Workday #4: Construct Sign	8/18/2012	9.5	56.25	Jordan B, Matthew McAlister, Bradley McAlister, Brian M, David Rogers, Jim Culwell	10	0	0	12.5	33.75	56.25



## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Workday #5: Construct Herb Garden	8/20/2012	10	40	Jordan B, Ronnie Stancil, 2 employees	10	0	0	0	30	40
Meet with Lewis Poore regarding irrigation/plumbing arrangements	8/20/2012	1	2	Jordan B, Lewis Poore	1	0	0	0	1	2
Arrange for Glenn Plumbing to do main line tap with Anderson County	8/21/2012	2	4	Jordan B, Mr. John Glenn	2	0	0	0	2	4
Speak to Anderson Awning about donation of new awning for entrance	8/21/2012	1	3	Jordan B, Brian M, Lyndell Fowler	1	0	0	1	1	3
Ordered & delivered sand and gravel from Discount Bark, Co.	8/22/2012	2	6	Jordan B, Brian M, Brett Dixon	2	0	0	2	2	6
Confirm dimensions of sign and place order	8/22/2012	0.5	1	Jordan B, Mrs. Ashley	0.5	0	0	0	0.5	1
Discuss Anderson Awning donation by County	8/22/2012	0.5	1	Jordan B, Mrs. Ashley	0.5	0	0	0	0.5	1
Solicit from Easley Nursery-- very successful	8/23/2012	2	6	Jordan B, Brian M, Barry Bracken	2	0	0	2	2	6
Lowe's Run-- prepare for project	8/23/2012	1.5	3	Jordan B, Brian M	1.5	0	0	1.5	0	3
Paint Handrails	8/24/2012	3	6	Jordan B, Erica B	3	0	3	0	0	6
Organize deliveries and develop plan for week	8/24/2012	1.5	1.5	Jordan B	1.5	0	0	0	0	1.5
Layout flags for beds, plants, etc.	8/24/2012	4.5	9	Jordan B, Brian M	4.5	0	0	4.5	0	9
Send requests for volunteers	8/25/2012	1	1	Jordan B	1	0	0	0	0	1
Pickup sign and Fafard dirt	8/31/2012	6	15	Jordan B, Susanna M, David Rogers	6	0	0	0	9	15
Unload dirt	8/31/2012	1	5	Jordan B, Matt OS, Broderick OS, David Rogers, Brian M	1	1	0	2	1	5

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Labor Day Weekend - Workday #6: see corresponding list	9/1/2012	8	104	See list	8	18.5	26	26.25	25.25	104
Labor Day Weekend Workday #7: see corresponding list	9/2/2012		95.75	See list	8.5	16	26	26	19.25	95.75
Lowe's run-- herbs	9/2/2012	1.5	3	Jordan B, Erica B	1.5	0	1.5	0	0	3
Labor Day Weekend Workday #8: see corresponding list	9/3/2012		81.5	See list	7.5	0	37	17	20	81.5
Installation of patio: Prepared (level & pack) gravel & sand base for paver installation	9/4/2012	10	30	T-Squared Landscaping - 3 Employees		0	0	0	30	30
Water plants, discuss installations with Mrs. Ashley	9/5/2012	2	4	Jordan B, Mrs. Ashley	2	0	0	0	2	4
Purchase plants for planter and area around zelkova	9/5/2012	2	4	Jordan B, Matt OS	2	0	0	2	0	4
Installation of irrigation hose, plant herbs	9/6/2012	3	6	Jordan B, Brian M	3	0	0	3	0	6
Develop List of Personal References and Prepare packages to deliver request letters.	9/6/2012	4	4	Jordan B.	4	0	0	0	0	4
Installation of awning	9/7/2012	2	2	Anderson Awning		0	0	0	2	2
Organize workday & prepare invitee list	9/8/2012	4	12	Jordan B, Brian M, Susanna M	4	0	0	4	4	12
Workday #9: Install benches & new sign, replace hose, plant perennials, final cleanup	9/9/2012		34.5	Rogers family, Merrimans, Wil Magaha	4.5	1.5	14	9	5.5	34.5
Install electric and irrigation systems	9/10/2012	3	6	Terry Whitten, Lewis Poore	0	0	0	0	6	6
Water plants, site cleanup	9/11/2012	3	3	Brian M	0	0	0	3	0	3
Lighting installation	9/11/2012	4	8	Whitten Electric	0	0	0	0	8	8

## Final Work Activity and Hour Log

Event	Date	Hours	Total	Name	Self	Reg'd BSA Youth	Other Youth	Reg'd BSA Ldrs	Other Adults	Total
Prepare and mount design, pictures, programs, etc.	9/12/2012	4	10	Jordan B, Laurie Ashley, Susanna M	2	0	0	4	4	10
Fill sign planter, plant flowers	9/12/2012	2	8	Brian M, Susanna M, Lexi M, Morgan M	0	0	4	2	2	8
Lighting installation	9/12/2012	4	8	Whitten Electric	0	0	0	0	8	8
Cleanup, water	9/12/2012	2	6	Brian M, Terry Whitten & 2 Sons	0	0	2	3	1	6
Print thank you poster	9/13/2012	3	3	Erica B	0	0	3	0	0	3
MOW & Eagle Project Presentation, Reception and PR Event	9/13/2012	3	24	Jordan B, Susanna M, Laurie Ashley, 5 MOW staff	3	0	0	0	21	24
Setup and Cleanup of MOW & Eagle Project Presentation, Reception and PR Event	9/13/2012	7	42	Mrs. Laurie, 5 MOW staff	0	0	0	0	42	42
Water Plants	9/14/2012	1.5	1.5	Brian M	0	0	0	1.5	0	1.5
Print Thank you letters for all business that donated material and profession labor to the project.	9/14/2012	2	2	Jordan B	2	0	0	0	0	2
Update Eagle Log / Develop Final Project Report	9/16/2012	11	11	Jordan B	11	0	0	0	0	11
Water Plants	9/16/2012	1.5	1.5	Brian M	0	0	0	1.5	0	1.5
Water Plants (MOW Spagetti Fundraiser)	9/20/2019	0.25	0.25	Brian M	0	0	0	0.25	0	0.25
Water Plants	9/21/2012	1.5	1.5	Brian M	0	0	0	1.5	0	1.5
Update Eagle Log / Develop Final Project Report	9/21/2012	2	2	Jordan B.	2	0	0	0	0	2
Deliver Temporary AED to MOW for Spegetti Fundraiser	9/20/2012	2	4	Brian M, Susanna M.	0	0	0	4	0	4
Develop Life Purpose Statement	9/22/2012	4.5	4.5	Brian M	4.5	0	0	0	0	4.5

## Final Work Activity and Hour Log

<b>Event</b>	<b>Date</b>	<b>Hours</b>	<b>Total</b>	<b>Name</b>	<b>Self</b>	<b>Reg'd BSA Youth</b>	<b>Other Youth</b>	<b>Reg'd BSA Ldrs</b>	<b>Other Adults</b>	<b>Total</b>
Develop Life Purpose Statement	9/22/2012	1.5	1.5	Brian M	1.5	0	0	0	0	1.5
Update Eagle Log / Develop Final Project Report	9/23/2012	14	14	Jordan B.	14	0	0	0	0	14
<b>Total Project Hours</b>			<b>936</b>		<b>253</b>	<b>40</b>	<b>124.5</b>	<b>182.25</b>	<b>336.3</b>	<b>936</b>