

Jordan Britenburg
Eagle Scout Service Project
Meals on Wheels-Anderson
Safety and Entranceway Improvement

During the project, items outside of its original scope and plan were identified and needed to fulfill the original intent of the project. These items were added to the scope of the project and completed with the project. Several additional items have or are in progress of being added to support the overall effectiveness of the project:

Completed:

- Temporary Automatic External Defibrillator secured and acquired while the permanent AED unit was ordered by donor.
- Survey indicated that one AED was not sufficient for the entire building, so 2 AEDs are now being donated to serve the adjacent part of the building.
- Eagle candidate became CPR/AED instructor to facilitate training the Meals on Wheels staff in emergency rescue proceeds.
- Two entrance ways ultimately enhanced and restored, initially only planned to address main entrance.
- New logo designed and revealed at conclusion of project
- All excess electrical wires and hazards removed from building
- Irrigation for all planters, landscaping and trees.
- Replace/repair water hose and nozzle.

Under way:

- Garden club donated tulip bulbs for site.
- Francis Hart Garden Club plans to donate tree for site
- Montessori School of Anderson community service program to assist in weeding of the lower beds.

During the project, additional deficiencies were identified around the work site. These maintenance items were made known to the Anderson County facilities manager with a request that they be addressed to support the facility outside of the Eagle project. The requests were granted and subsequently these improvements have been made:

- 75 Yr. old facility main waterline to be tapped into to facilitate the irrigation system
- New awning to replace torn and worn awning over main entrance way.
- As project work dates occurred during Hurricane Issac remnants coming across SC, it was identified that the existing downspouts and gutters were not working and cut off—request placed for repair and was granted.
- Three new utility poles placed for exterior lighting and electrical

- Additional safety railing from street to ramp identified and added to assist volunteers.